ID	Task Name	Duration
1	**Reviews**	**720 days**
2	Kick-off	0 days
3	Review project definition	0 days
4	Review requirements	0 days
5	Review engineering	0 days
6	Start installation	0 days
7	Operational start-up	0 days
8	**Fase 1: Definition**	**40 days**
9	Project plan	4 wks
10	System specifications	8 wks
11	System interfaces	4 wks
12	**Fase 2: Requirements**	**100 days**
13	**PRT system**	**20 days**
14	Vehicle requirements	4 wks
15	Communication requirements	4 wks
16	Supervisory requirements	4 wks
17	**Infrastructure**	**100 days**
18	Infrastructure requirements	8 wks
19	Track-lay-out	12 wks
20	Station design	6 wks
21	Maintenance facility design	6 wks
22	Control room design	6 wks
23	**Fase 3: Detailed engineering**	**140 days**
24	**PRT system**	**120 days**
25	Vehicle engineering	4 wks
26	**Communication**	**40 days**
27	Wireless communication	8 wks
28	Lan system	6 wks
29	Camera system	6 wks
30	Passenger interface	6 wks
31	**Supervisory**	**120 days**
32	Hardware selection	4 wks
33	Software engineering	12 wks
34	System simulations	12 wks
35	Documentation	8 wks
36	**Infrastructure**	**140 days**
37	**Track**	**140 days**
38	Base structure	16 wks
39	Track surface	8 wks
40	Fences	6 wks
41	Bid specification	4 wks
42	**Stations**	**120 days**
43	Constructional design	20 wks
44	User interface	6 wks
45	Fencing	4 wks
46	Furnishing	8 wks
47	Bid specification	4 wks
48	**Maintenance facility design**	**60 days**
49	Constructional design	8 wks
50	Hardware selection	4 wks
51	Bid specification	4 wks
52	**Control room design**	**50 days**
53	Constructional design	6 wks
54	Bid specification	4 wks
55	Power supply	12 wks
56	**Fase 4: Production**	**280 days**
57	Procurement	2 mons
58	Vehicle production	12 mons
59	Track	12 mons
60	Stations	4 mons
61	Maintenance facility	2 mons
62	Control room	2 mons
63	**Fase 5: Installation**	**140 days**
64	Vehicle transport	4 wks
65	System infrastructure	2 mons
66	Commissioning	2 mons
67	Test trials	3 mons
68	Training	4 wks



Project: Schedule_Sainta_Cruz_v1.0
Date: Thu 20-11-08

Task | Progress | Summary | External Tasks | Split
Split | Milestone | Project Summary | External MileTask