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DLAH Project/Update to Council:  

 RelocaƟon of Toadal Fitness to New LocaƟon at 716 Ocean property is underway. The 

City conƟnues to work with a RelocaƟon Consultant and the Business Owner on the 

process. A Building Permit for new locaƟon is nearly complete and will be ready for 

issuance in the coming week(s). A DemoliƟon Permit was issued for the new locaƟon 

and demoliƟon is near compleƟon. Expected move to occur by end of the calendar year.  

 The Project’s CA Tax Credit AllocaƟon CommiƩee (TCAC) applicaƟon for federal and state 

tax credits was unsuccessful in Round 1 due to finite availability of State Tax Credits for 

that Round. Immediately following, a Round 2 applicaƟon was submiƩed with an 

adjusted budget to remove the State Credits request but included newly approved HUD 

federal HOME funds. ApplicaƟon is acƟve and expecƟng an award to be given early 

December, based on first round scoring high and consultant feedback. TCAC award is 

final funding needed for housing construcƟon. 

 Currently targeƟng Spring of 2025 for groundbreaking. TCAC award will require 

construcƟon to start by June 2025.  

 The City and the Affordable Housing Developers have finalized a NEPA (NaƟonal 

Environmental Policy Act) review as required by HUD when federal funding is used in a 

project. The NEPA was published  to saƟsfy that requirement.  
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Updates con nued:  

 Phase 1 Building Permit is in process. Core and Shell design team resubmiƩed plans for 

plan check in September and received comments/ feedback for final revision. They will 

complete the plan resubmiƩal to have building permit ready for issuance.  

 Phase 2 Building Permit for Library tenant improvements (TI) – SubmiƩed Building 

Permit applicaƟon on September 27 to iniƟate plan check review process. ConstrucƟon 

documents are nearing compleƟon.  

 When ConstrucƟon Documents are complete, Library Architect team will prepare final 

Cost EsƟmate of Library TI.  Final ConstrucƟon documents expected to be completed 

following plan check review by Spring of 2025.  

 Design coordinaƟon and responses to plan check comments have been ongoing and are 

on schedule. An example of recent coordinaƟon with the Public Works TransportaƟon 

team to right-size the Bike Parking configuraƟon has resulted in incorporaƟng more 

Cargo Bike accommodaƟons, as well as integraƟng the current downtown Bike Link 

locker system into the facility.  

 Friends of the Santa Cruz Public Libraries is in the beginning phase of their Capital 

Campaign and making progress on securing their fundraising targets. 

 Snapshot of Timeline (Full Timeline aƩached):  
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For More InformaƟon Visit the Project page:  

www.cityofsantacruz.com/downtownlibraryaffordablehousing or Scan the QR Code below 
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