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APPENDIX M: Water Supply Augmentation Strategy Schedule 
       

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Attachment 1 ‐ Water Supply Augmentation Schedule Updates, 2015 ‐ 2021 (Rev July 2021)

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

In Lieu Transfers/Exchanges Agreements Evaluate Larger Project(s) Full Scale Agreements Implement Transfers/Exchanges
Aquifer Storage & Recovery

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
Recycled Water /Desalination Evaluation Design/Permit/CEQA Construct

In Lieu Transfers Five Year Pilot Transfer Project Explore Additional Agreements
Aquifer Storage & Recovery - MCGB/Beltz Wells

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
Aquifer Storage & Recovery - MCGB/New Wells

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
Aquifer Storage & Recovery - SMGB

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
Recycled Water 
Desalination - Not being Pursued

In Lieu Transfers Five Year Pilot Transfer Project Second-Five Year Pilot Transfer Project
Aquifer Storage & Recovery - MCGB/Beltz Wells

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation Beltz 12* Beltz 8
Aquifer Storage & Recovery - MCGB/New Wells

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
Aquifer Storage & Recovery - SMGB

Phase 1 Feasibility
Phase 2 Pilot Testing

Phase 3 Implementation
SMGB Groundwater Sustainability Plan

Water Rights
EIR Certification

Water Rights Modifications
Aquifer Storage & Recovery Permitting

Vulnerability Analysis
Supply Model & Weather Generator Update

Vulnerabilities of Existing System
Adaptation Options

Identify Trigger Points
Recycled Water 
Desalination - Not being Pursued

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

Notes: Key:
GHWTP FIP completion date = 2027/28
Project descriptions and timeframes are generalized and approximated for simplicity = Some water production potentially available
* Beltz 12 schedule assumes injecting in accordance with the City's pre-1914 water rights.  Otherwise this action needs to lag Water Rights Project completion. = Full water production goal is met

= Milestone
MCGB = Mid-County Groundwater Basin

SMGWB = Santa Margarita Groundwater Basin
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