

Project Timelines

| | | 2018 | | | | | | 2019 |
|---------|--|--|---|----------------------------------|---|--|--|--|
| | | 2013 | 2016 | 2017 | Spring | Summer | Fall | Winter |
| Parking | | | 12/6/16 <i>Council</i> directed staff to develop a parking rates matrix for funding the parking portion of a potential supply project | | Spring - Summer: Outreach to Downtown Businesses & Stakeholder groups re: changes to Parking Rates, sunset of deficiency fees, and potential new supply project | 6/19/2019 <i>Parking Commission</i> recommends approval of amending DT fees and rates and sunset of deficiency fees to fund TDM and construction of a new supply project | 9/11/19 <i>Council</i> approves resolution amending parking and permit rates, ordinance regarding parking meter rates, & 5-year phase out of deficiency fees | |
| | Downtown Library Advisory Committee (DLAC) | | 12/6/16 <i>Council</i> creates DLAC | June-Dec: DLAC holds 12 meetings | | 6/19/19 <i>Council</i> Receives DLAC Recommendation | 9/11/18 <i>Council</i> approves moving forward with design phase of Mixed Use Project | |
| | Library Project | Library Facilities Master Planning Process | June: Measure S approved by voters | | | 6/12 & 6/19 <i>Council</i> Study Sessions on the Downtown and potential mixed use project Summer: Community Outreach on mixed use project | 9/11/18 <i>Council</i> Approves moving forward with design phase of Mixed Use Project | 5/14/19 <i>Council</i> votes to put a hold on decision to proceed with Mixed Use Project and convenes subcommittee |